
 

 

MINUTES OF THE ARANSAS COUNTY  
STORMWATER MANAGEMENT ADVISORY COMMITTEE 

SEPTEMBER 14, 2009 
 

On the 14th day of September, 2009, the Stormwater Advisory Committee met at 1:30 
PM at the Aransas County Service Center, 1931 FM 2165, Rockport, Texas with the 
following members present: Pat McKelvey, Charles Smith, Frank Reilly and De McLallen.  
Earl Mathew, Ray Kirkwood and Nan Jackson, from the screening sub-committee, were 
present. Representing the County’s SWM Consultant team were John Michael, Craig 
Thompson, Dave Sullivan, Linda Pechacek, Charles Rowney, Paul Lippke and Jim 
Roberts.  City of Rockport staff present was Tom Blazek and Dennis King.  Representing 
the County Engineering staff was David Vyoral and David Reid.  Also present were Bubba 
Casterline, Jerry Brundrette, Greg Harlan, Brett Bohn and Tom Callan.      
 

1. Meeting was opened and a quorum was declared by De McLallen. 

2. Minutes from the August 19, 2009 meeting were approved. 

3. A proposal from KRM Consultants was discussed with the following conclusions: 

a. The committee was pleased with KRM’s efforts regarding publicity for the 
last Open House. 

b. The committee would like KRM to provide assistance in public relations 
before the next Open House. 

c. KRM may be asked to help develop public outreach informational 
materials when the Master Plan is near conclusion.   

 
4. Work Authorization No.1 is approximately 90% complete.  Most of the remaining 

10% is related to the Tule Creek watershed, being done by Lippke, Cartwright 
and Roberts.  For the moment this work is not delaying progress on other areas 
of the Storm Water Management Plan development. NEI has been authorized to 
proceed with Work Authorization No. 2.   

 
5. Greg Harlan and Dave Sullivan made a presentation on the status of the County’s 

Grant program.  The TCEQ grant is approved and a contract for funding should be 
ready in December.  Mr. Sullivan discussed the ’07 CIAP grant and stated he 
distributed the $585,000 over all the projects listed in the original State 
approved plan and $95,000 would be used for the Tule Creek Drainage Plan.  
Commissioner Smith was concerned that more money wasn’t allocated for Tule 
Creek.  From previous conversations with Mr. Sullivan, Commissioner Smith had 
been led to believe $290,000 would be dedicated to Tule Creek.  It was 
recommended that the various entities (Rockport, Fulton, Navigation District and 
the County) involved in the ’07 CIAP grant should meet next week to 1) clarify 
exactly what funds from this prospective grant had already been committed to 
specific projects by the various entities prior to initiation of work on the Storm 
Water Management Plan, 2)what portion of these previously committed funds 
still meet the ever changing grant guidelines, and 3)how much of the prospective 
grant funds can, with agreement of all entities, be committed to Stormwater 
Management Plan activities. Also, this group is requested to recommend an 
improved process for keeping the SWMAC and various elected officials informed 
of options and key decision needs related to grants on a real time basis. 



 

 

 
6. Jim Roberts made a presentation of the work product of their Tule Creek 

hydrologic model.  There are still some issues with the model and he thinks at 
least another two weeks are needed to have the model complete.   

 
7. Linda Pechacek and Charles Rowney made a presentation on the water quality 

aspect of Tule Creek.  Water Quality is influenced by the more frequent storm 
events and could cause drainage problems during larger events if not designed 
carefully.  They envision using off-line WQ facilities and development regulations 
to improve water quality.   

 
8. David Reid brought to the committee’s attention the possible re-plat of Sail 

House Subdivision and questioned how the Construction Guidelines should affect 
a re-plat.  The consensus of opinion was a full drainage study should not 
necessarily be required; however, water quality issues will need to be addressed 
in accordance with the Interim Site Development and Construction Guidelines. 

 
Meeting was adjourned at 4:37 PM. 
 
 
 

 
________________________ 
David J. Reid, P.E. 
Assistant County Engineer 


